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Cost/Schedule Performance Chart
Spallation Neutron Source Project

(1) Current FY Performance Plan Based on $118M FY00 Funding.
(2) Performance Plan Modified in November to Incorporate Final FY99 Carryover Funds and Actual Costs.
(3) Excludes $39M of Cost Prior to FY99.

Notes: 

WBS:  1.09
Integrated Control Systems
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Allocated BA 882 882 882 882 882 4344

Obligation Plan 783 1207 1523 1864 2246 2637 3013 3389 3768 4179 4605 5043 5483

ACWP 750 899 1078 1290 1510 1794

ACWP+Commit. 783 928 1087 1311 1531 1815
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Obligation Plan Trend Chart
Spallation Neutron Source Project

(1) Obligation Plan and Actual Cost and Commitments modified in November to incorporate final FY99 actual costs and outstanding commitments.
(2) Excludes $39M of Cost Prior to FY99.

Notes: 

WBS:  1.09
Integrated Control Systems


